Informatika i sistemy upravleniya. – 2018. – No. 2(56). – P. 122-130.

Lelyukhin V.E. (lelv0@mail.ru), **Kolesnikova O.V.**

Far Eastern Federal University

PLANNING A SMALL-SCALE PRODUCTION USING THE METHOD "FORWARD FROM DATE OF STARTING"

The article discusses approaches to the creation of a schedule for loading workplaces in multi nomenclature production. Features small-scale and single production lead to the need to revise the approaches to planning, used in mass and large-scale production. The article shows the influence of these features on the process of formation and structure of the workload schedule. The authors compared the most commonly used approach in planning "back from the release date" and the approach proposed by the authors "forward from the launch date". The paper presents a substantiation of the efficiency of using the "forward from the launch" approach in the conditions of multinomenclature production.

Keywords: automation of management, small batch production, production planning, workload schedule.

DOI: 10.22250/isu.2018.56.122-130

For citation:

Lelyukhin V.E., Kolesnikova O.V. PLANNING A SMALL-SCALE PRODUCTION USING THE METHOD "FORWARD FROM DATE OF STARTING" // Informatika i sistemy upravleniya. – 2018. – No. 2(56). – P. 122-130.